¢ Vehicle and Equipment Fueling — Identify equipment fueling locations for this project and what BMPs will
be used to ensure containment and spill prevention.

¢ Vehicle and Equipment Cleaning and Maintenance — Identify where equipment cleaning and maintenance
locations for this project and what BMPs will be used to ensure containment and spill prevention.

e Dewatering Activities — Identify the controls which will be used during dewatering operations to ensure
sediments will not leave the construction site.

e Polymer Flocculants and Treatment Chemicals — Identify the use and dosage of treatment chemicals and
provide the Resident Engineer with Material Safety Data Sheets. Describe procedures on how the
chemicals will be used and identify who will be responsible for the use and application of these chemicals.
The selected individual must be trained on the established procedures.

e Additional measures indicated in the plan.

Ill.  Maintenance:

When requested by the Contractor, the Resident Engineer will provide general maintenance guides (e.g., IDOT Erosion
and Sediment Control Field Guide) to the Contractor for the practices associated with this project. Describe how all
items will be checked for structural integrity, sediment accumulation and functionality. Any damage or undermining
shall be repaired immediately. Provide specifics on how repairs will be made. The following additional procedures will
be used to maintain, in good and effective operating conditions, the vegetation, erosion and sediment control measures
and other protective measures identified in this plan. It will be the Contractor’s responsibility to attain maintenance
guidelines for any manufactured BMPs which are to be installed and maintained per manufacture’s specifications.

All ESC measures will be maintained in accordance with the IDOT Erosion and Sediment Control Field Guide for
Construction Inspection and IDOT's Best Management Practices - Maintenance  Guide:
(http://www.idot.illinois.gov/transportation-system/environment/erosion-and-sediment-control). ~ All  erosion and
sediment control measures should be checked weekly and after each significant rainfall, 0.5 inch or greater in a 24
hour period, or equivalent snowfall. Additionally, during winter months, all measures should be checked after each
additional snow melt. All erosion and sediment control measures should be included in the list of items to be inspected.
All maintenance of erosion control systems is the responsiblity of the contractor, and is a requirement of the contract.

IV. Inspections:

Qualified personnel shall inspect disturbed areas of the construction site including Borrow, Waste, and Use Areas,
which have not yet been finally stabilized, structural control measures, and locations where vehicles and equipment
enter and exit the site using IDOT Storm Water Pollution Prevention Plan Erosion Control Inspection Report (BC 2259).
Such inspections shall be conducted at least once every seven (7) calendar days and within twenty-four (24) hours of
the end of a storm or by the end of the following business or work day that is 0.5 inch or greater or equivalent snowfall.

Inspections may be reduced to once per month when construction activities have ceased due to frozen conditions.
Weekly inspections will recommence when construction activities are conducted, or if there is 0.5” or greater rain event,
or a discharge due to snowmelt occurs.

If any violation of the provisions of this plan is identified during the conduct of the construction work covered by this
plan, the Resident Engineer shall notify the appropriate IEPA Field Operations Section office by email at:
epa.swnoncomp@illinois.gov, telephone or fax within twenty-four (24) hours of the incident. The Resident Engineer
shall then complete and submit an “Incidence of Non-Compliance” (ION) report for the identified violation within five (5)
days of the incident. The Resident Engineer shall use forms provided by IEPA and shall include specific information
on the cause of noncompliance, actions which were taken to prevent any further causes of noncompliance, and a
statement detailing any environmental impact which may have resulted from the noncompliance. All reports of non-
compliance shall be signed by a responsible authority in accordance with Part VI. G of the Permit ILR10.

The Incidence of Non-Compliance shall be mailed to the following address:

lllinois Environmental Protection Agency
Division of Water Pollution Control

Attn: Compliance Assurance Section
1021 North Grand East

Post Office Box 19276

Springfield, lllinois 62794-9276

V.  Failure to Comply:

Failure to comply with any provisions of this Storm Water Pollution Prevention Plan will result in the implementation of
a National Pollutant Discharge Elimination System/Erosion and Sediment Control Deficiency Deduction against the
Contractor and/or penalties under the Permit ILR10 which could be passed on to the Contractor.
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| BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)

Effective: November 2, 2006
| Revised: August 1, 2017

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type
surface treatments that are part of the original proposed construction, or added as extra work
and paid for by agreed unit prices. The adjustments shall not apply to bituminous prime coats,
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or
by force account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIs - BPI) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, 3.

Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior
to the letting for work paid for at the contract price; or for the month the
agreed unit price letter is submitted by the Contractor for extra work paid for
by agreed unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % AC, will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACy and undiluted emulsified asphalt will be
considered to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPI,

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (G X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (G, x 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metrictons =V x 1.0 kg/L x SG / 1000

Area of the HMA mixture, sq yd (sq m).
Depth of the HMA mixture, in. (mm).
Average bulk specific gravity of the mixture, from the approved mix design.

Where: A
D
Gmb
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Vv
SG

Volume of the bituminous material, gal (L).
Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_ and BPIy in excess of five percent,

as calculated by:

Percent Difference = {(BPI_ — BPIp) + BPI } x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.

80173
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and

81



One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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CONSTRUCTION AIR QUALITY — DIESEL RETROFIT (BDE)

Effective: June 1, 2010

Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of
seven calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year
older than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 Y 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/

2/

Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

Effective dates apply to Contractor and subcontractor diesel powered off-road
equipment assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a)

b)

Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit
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device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations
are exempt from installing retrofit emission control devices if such devices adversely affect
equipment operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by
the Department if documentation is provided showing good faith efforts were made by the
Contractor to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company
name; and (2) the emission control devices make, model, USEPA or CARB verification number,
or performance certification from the retrofit device manufacturer. Equipment reported as fitted
with emissions control devices shall be made available to the Engineer for visual inspection of
the device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency
deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission
control devices shall be considered as included in the contract unit prices bid for the various
items of work involved and no additional compensation will be allowed. The Contractor's
compliance with this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.

If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.
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